

Achievement Against Targets - 1Q- 010- LEPRA Orissa

1.3 Mobilize Communities through NGO Networks	
1.3.1	Community meetings for referrals and identifying issues
1.3.2	World TB Day Events
1.3.2	Communication activities - Miking, Nukkad natak
1.3.3	Meetings of NGOs with DTO
1.3.3	NGOs enrolled in Schemes
SDA : Community Systems Strengthening	
1.6 Build Capacity of CBOs- (once - Phase 1 activity)	
1.6.1	Train 20 CBOs per district in OD & Leadership (includes numbers trained in FY 09)
1.6.2	Participation of CBOs in district meetings
1.6.3	Participation of CBOs in community meetings
Objective 2 : Improve Access Through Private Sector	
SDA : PPM	
2.1 Engage Private Providers	
2.1.1	Train 20 PPs per district
2.1.2	Enrollment of PPs in RNTCP schemes
2.1.3	Meetings of PPs with DTO

		Angul	Gajapati	Koraput	Malkangiri
meetings (15 per district per month)	8 districts	38	17	28	12
events (2 per district in Q2)	8 districts	0	0	0	0
events (5 per district per month)	8 districts	15	4	12	3
meeting (1 per district per quarter)	8 districts	2	2	0	2
# NGOs (5 per district by EOP)	8 districts	0	4	0	0

# people trained (20 per district)	8districts	7	4	10	6
# meetings (1 per qtr per district)	8districts	6	4	4	2
# meetings (5 per month per district)	8districts	6	4	4	2

# PPs trained (20 per district per year)	8 districts	31	0	26	39
# PPs (5 per district by EOP)	8districts	0	2	1	0
# meetings (1 per qtr per district)	8districts	0	0	0	0

Mayurbhar	Bhubhnes	Ganjam	Cuttack	Total
44	39	22	58	258
0	0	0	0	0
13	10	6	30	93
2	2	1	2	13
0	10	0	0	14
10	5	7	9	58
7	5	4	7	39
7	5	4	7	39
121	9	65	9	300
5	0	0	0	8
0	0	0	0	0

